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The Meeting of the Board of Public Works of the City of Onalaska was called to order at 6:30 1 
p.m. on Tuesday, December 4, 2018.  It was noted that the meeting had been announced and a 2 
notice posted at City Hall. 3 
 4 
Roll call was taken with the following members present:  Mayor Joe Chilsen, Ald. Ron Gjertsen, 5 
Ald. Kim Smith, Financial Services Director/Treasurer Fred Buehler, City Engineer Jarrod 6 
Holter 7 
 8 
Also Present:  City Administrator Eric Rindfleisch, Assistant City Engineer Kevin Schubert, Ald. 9 
Jim Binash, Ald. Diane Wulf 10 
 11 
Item 2 – Approval of minutes from previous meeting 12 
 13 
Motion by Jarrod, second by Ald. Smith, to approve the minutes from the previous meeting as 14 
printed and on file in the City Clerk’s Office. 15 
 16 
On voice vote, motion carried. 17 
 18 
Item 3 – Public Input (limited to 3 minutes/individual) 19 
 20 
Mayor Chilsen called three times for anyone wishing to provide public input and closed that 21 
portion of the meeting. 22 
 23 

Consideration and possible action on the following items: 24 
 25 
Item 4 – Review and consideration of January meeting date and time 26 
 27 
Jarrod noted the first Tuesday of January 2019 is New Year’s Day and said he is seeking an 28 
alternate date for the January Board of Public Works meeting.  Jarrod said two possible meeting 29 
dates are Thursday, December 27 and Thursday, January 3. 30 
 31 
Motion by Ald. Smith, second by Ald. Gjertsen, to move the January Board of Public Works 32 
meeting to 6:30 p.m. on Thursday, January 3, 2019. 33 
 34 
On voice vote, motion carried. 35 
 36 
Item 5 – Set date/time of public hearing on 2018-2020 Capital Improvements Budget 37 
 38 
Jarrod noted that at its November 6 meeting the Board of Public Works had set December 4 as 39 
the public hearing date for the 2018-2020 Capital Improvements Budget.  However, because the 40 
notice for the public hearing did not occur within the time needed for publication in the Coulee 41 
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Courier, the public hearing was not included on the December 4 meeting agenda.  Jarrod said 42 
staff recommends setting the public hearing for the January 3 Board of Public Works meeting. 43 
 44 
Motion by Jarrod, second by Ald. Gjertsen, to set the public hearing for the 2018-2020 Capital 45 
Improvements Budget at the January 3, 2019 Board of Public Works meeting starting at 6:30 46 
p.m. 47 
 48 
On voice vote, motion carried. 49 
 50 
Item 6 – Review and consideration of orthophosphate addition to water system for 51 
corrosion control 52 
 53 
Jarrod reminded board members that earlier in 2018 “we did bring forward that we were going to 54 
be pursuing the addition of orthophosphate to the city water system for corrosion control.”  55 
Jarrod noted the corrosion control is primarily for the copper piping within the city’s system, and 56 
he provided board members with the following update: 57 
 58 

• The city had received approval from the Wisconsin Department of Natural Resources to 59 
add the phosphate at a minimum dose of 0.20 parts per million (PPM).  The dose 60 
increases over a timeframe of six to 12 months. 61 

• After the 12-month timeframe, the city will submit to the Wisconsin DNR for a plan 62 
review and permanent installation of phosphate addition within the water system.  Jarrod 63 
said there is an attempt to do this without the use of scales so that the procedure is more 64 
cost-efficient. 65 

• Public Works Director Jim Prindle attended a meeting with the Wisconsin DNR this past 66 
April.  Jarrod said, “We were hoping to have this done [this past] June or July.  But it has 67 
been a lengthy process.  Jim has been to many meetings, [and has had] many phone 68 
conferences with the DNR.  As far as the lead and copper within the various water 69 
systems within the state, they’re still trying to get their hands around what needs to be 70 
done.” 71 

• City staff has been attempting to compile the remaining information (e.g. tank sizes, spill 72 
control measures).  Jarrod said although it initially appeared that the orthophosphate 73 
would be added in December, it likely will be added in early January. 74 

• Jarrod referred to the memo from the Wisconsin DNR included in board members’ 75 
packets and noted there is a schedule of sampling that must be completed.  Sampling 76 
occurs prior to the addition of the orthophosphate; sampling occurs immediately as the 77 
orthophosphate is added; and sampling occurs three, nine, and 12 months after the 78 
addition of the orthophosphate.  Jarrod said, “This will increase the sampling load that the 79 
water system will have to be sampled.  We’ll still have our standard testing, Bac-T 80 
samples, and sampling that is on our DNR-approved sampling list for the year.  This will 81 
be in addition to that. 82 
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 83 
Jarrod said, “Staff has been very busy.  It’s taken a lot of Jim Prindle’s time working with the 84 
DNR this finalized.  But we are hopefully on the last stretch of this and we can start making 85 
physical changes to our water system to hopefully get the corrosion under control.”  Jarrod noted 86 
this agenda item is merely an update, and he said he will attempt to answer any questions board 87 
members might have. 88 
 89 
As there were no questions, Item 7 was addressed next. 90 
 91 
Item 7 – Review and consideration of change order number one for 2018 Utility Project 92 
 93 
Jarrod said the change order number one included in board members’ packets is out of order.  94 
Change order number one for Item 7 is behind Item 8.  Jarrod said this change order is for the 95 
2018 Utility Project that is with Gerke Excavating.  The original contract price was $1,708,611.  96 
The change order staff is proposing this evening is $72,196.96.  Jarrod addressed the following 97 
items that are part of change order number one: 98 
 99 

a. Afton Place and Custer Court storm water flume washout repair ($10,415):  This is 100 
a washout that goes to the Wisconsin Department of Transportation ditch.  A four-block 101 
area drains into the ditch, and Gerke Excavating performed the repairs following the 102 
washout.  Jarrod said the size of the washout prevented the city from utilizing its 103 
equipment. 104 

b. Medary Lane storm water flume washout repair ($5,403.73):  A significant amount of 105 
water from the existing storm water ponding area entered onto Medary Lane.  The 106 
washout occurred before the Medary Lane project began, and Gerke performed the 107 
repairs while the project occurred. 108 

c. Medary Lane storm water outlet grouting ($1,429.88):  More concrete grout was 109 
added to the outfall along the eastern and southern legs of Medary Lane where the new 110 
storm water outfall was installed. 111 

d. Holiday Heights sanitary sewer manhole grouting ($2,700):  The new manholes did 112 
not match the older manholes – the flanges do not match.  The manholes were set on top 113 
of one another and then grouted to maintain a seal. 114 

e. Holiday Heights water main insulation ($2,121.42):  This occurred at West Young 115 
Drive and East Young Drive.  The old water main needed to remain in service so that the 116 
subdivision’s residents could have live water.  It was necessary to bring the new water 117 
over the old water main.  Jarrod said, “It got a little shallower on us.  We couldn’t take it 118 
any deeper because the sanitary sewer was at that elevation.  We went over and insulated 119 
the new water main to ensure it doesn’t freeze.” 120 

f. Holiday Heights fire hydrant extensions ($6,035.50):  The hydrant extensions were 121 
installed because the new water main was put underneath.  The hydrant extensions were 122 
underneath the old water main, which was kept in service.  The extensions brought the 123 
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hydrants up to the proper grade for the breakaways. 124 
g. CTH PH water main capping ($1,642):  The water main located by Shopko was 125 

deactivated, and Gerke capped an existing water main service in that area. 126 
h. King St. & 6th Avenue North storm sewer repair ($1,745.36):  A storm sewer located 127 

at King Street and 6th Avenue North was called out not to be replaced.  Once it was 128 
exposed, the pipe going to the catch-basin was replaced. 129 

i. Medary Lane temporary flooding berm ($2,096):  Gerke installed a temporary berm, 130 
as instructed by the Engineering Department. 131 

j. 12th Avenue South & Schafer Dr. water main replacement ($1,824):  One of the 132 
valves malfunctioned, and there were multiple blocks that could not be turned off.  Gerke 133 
installed a new valve. 134 

k. Stonebridge Ave. water service replacement ($3,820):  Two services were reconnected 135 
to the high-pressure main versus the regular zone to eliminate pressure issues that were 136 
occurring in that area.  Jarrod said the subdivision was slated to be hooked up to high-137 
pressure line once it was completed; however, the subdivision was installed to the regular 138 
zone.  The two services were switched over. 139 

l. Medary Lane gas main conflict ($5,313):  A gas main was located within the new road 140 
expansion.  Jarrod said city staff worked with Gerke on installing less rock and 141 
circumventing the gas main.  Jarrod said, “We got to the point where we did that half a 142 
day, and we changed-ordered in for the contractor to move.  It took some time.  Kevin 143 
contacted Xcel Energy.  We did get Xcel Energy to move the main, but the contractor 144 
still had to work around the old main.  That was two days of digging around that gas 145 
main trying to get it to work, and we finally just moved the gas main.” 146 

m. Forty working day time extension 147 
n. Holiday Heights addition 6-inch concrete replacement (5,921 sq. ft @ $4.67/sq. ft. = 148 

$27,651.07):  Jarrod said the road grade was lowered, and a significant amount of 149 
concrete was installed in several driveways.  A significant amount of the concrete was 150 
assessed back to the homeowners, several of whom had expressed a wish to have new 151 
driveways installed. 152 

 153 
Jarrod told board members the total project cost will still fall within the budgeted amounts in the 154 
2018 CIB for these projects. 155 
 156 
Motion by Ald. Gjertsen, second by Ald. Smith, to accept change order number one for 2018 157 
Utility Project in the amount of $72,196.96. 158 
 159 
On voice vote, motion carried. 160 
 161 
Motion by Fred, second by Ald. Smith, to accept change order numbers two, three, four, five, 162 
six, seven, eight, 11, 13, 14, 15, and 17, and letter ‘n.’ 163 
 164 
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Kevin said change order number one encompasses all the items Jarrod had discussed. 165 
 166 
Mayor Chilsen said the board had approved all the aforementioned items as part of change order 167 
number one. 168 
 169 
Jarrod said there are change orders the board does not approve, noting staff had told Gerke 170 
Excavating there were items for which the city would not pay.  Jarrod said that is the reason 171 
Gerke Excavating’s numbering is different than the city’s numbering. 172 
 173 
Item 8 – Review and consideration of change order number one for Sand Lake Road/12th 174 
Avenue and Main Street Traffic Signal Project 175 
 176 
Jarrod noted he had distributed to board members an updated change order number one for the 177 
Sand Lake Road/12th Avenue and Main Street Traffic Signal Project.  Jarrod said staff has been 178 
attempting to finalize 2018 projects over the last week to ensure that the city’s fixed asset report 179 
works out properly.  Jarrod noted the amount of change order number one is $14,320.69, and it 180 
includes the following five items: 181 
 182 

a. Cleaning of existing conduits to prevent damage to new wire ($619.53):  Jarrod said 183 
the conduits had been in the ground for 40 years, and they were cleaned before the 184 
project commenced. 185 

b. Catch basin and curb repair at northwest corner of intersection and pavement 186 
removal for new conduit across 12th Avenue South ($2,279.87) 187 

c. Installation of new three inches electric conduit across 12th Avenue South 188 
($4,294.58):  The 2-inch conduit that was previously utilized was insufficient to handle 189 
the wires that needed to be installed to the other side of 12th Avenue South.  New conduit 190 
was installed.  City staff performed the asphalt work, which proved to be more cost-191 
efficient. 192 

d. Additional pull box for new wiring at the northeast corner of Main Street and Sand 193 
Lake Road ($718.96):  The pull box was installed in front of St. Paul’s Evangelical 194 
Lutheran Church.  The pull box was added to support additional wiring.  The city’s right-195 
of-way ends at the back of the sidewalk in that area, and the pull box could not be 196 
relocated further off the right-of-way. 197 

e. Additional 355 square feet of concrete sidewalk replacement at $18.05 square feet 198 
($6,407.75):  Sidewalk was replaced around the corner by St. Paul’s.  It was necessary to 199 
remove more sidewalk at this location due to the pull box and a lack of right-of-way.  200 
Additional sidewalk was installed by BMO Harris Bank. 201 

 202 
Jarrod noted the city had not paid the incentive on this project.  Therefore, there was incentive 203 
payment of up to $4,000 available.  Jarrod said the contractor had taken the entire three-week 204 
timeframe to complete the project, meaning the city had saved $4,000.  Jarrod said, “With what 205 
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we have budgeted with the contract amount with the change order and what we’re going to be 206 
paying Strand [Associates] for the design and construction services, we’ll still be within what we 207 
have in the 2018 Capital Projects Budget.” 208 
 209 
Motion by Ald. Smith, second by Ald. Gjertsen, to approve change order number one for Sand 210 
Lake Road/12th Avenue and Main Street Traffic Signal Project in the amount of $14,320.69. 211 
 212 
On voice vote, motion carried. 213 
 214 
Item 9 – Review and consideration of Abbey Road Project street cross section, including 215 
sidewalk installation 216 
 217 
Jarrod noted board members’ packets include a project location map for the Abbey Road Project, 218 
which covers the area from the current limit of Abbey Road at the previous City of Onalaska 219 
limit line.  The extension would take the city up to Commerce Road, which is the recently 220 
annexed section that became the City of Onalaska’s this past July.  Jarrod noted two different 221 
cross sections have been depicted and said the city is working within 66 feet of right-of-way that 222 
was platted with the original plats when they came into the Town of Onalaska in the 1970s.  223 
Jarrod noted there are two different pavement widths.  The first is 41 feet, back-of-curb to back-224 
of-curb from where Abbey Road and Commerce Road meet by Kwik Trip to where Abbey Road 225 
and Commerce Road meet by Modern Crane.  This is a close match to the existing pavement in 226 
that section.  The second is 37 feet, back-of-curb to back-of-curb, from Commerce Road to the 227 
City of Onalaska limits.  This would match what can be found in the current Abbey Road section 228 
to the south. 229 
 230 
Jarrod said, “As part of this plan, we have also looked at the installation of sidewalk in this area.  231 
We currently have sidewalk as part of the Abbey Road plat that is on the current city limits 232 
portion to the south of this project.”  Jarrod referred board members to the map included in their 233 
packets and noted there is a park located to the east of both Cloverdale Road and Strawberry 234 
Road.  Jarrod said staff examined a sidewalk connection to that park, and he noted the cross 235 
section shows a sidewalk extension from the current city limits on the east side of road to 236 
Commerce Road where it meets by Kwik Trip.  Jarrod referred to the cross section that he said 237 
has the typical city street section of the 41-foot section and noted there would be a 6½-foot 238 
boulevard, a 5-foot walk, and 1 foot of city right-of-way behind the walk.  The 37-foot section 239 
would have 8½ feet of city boulevard, a 5-foot walk, and 1 foot of right-of-way as a buffer to the 240 
sidewalk.  Jarrod said, “Typically, we put the sidewalk on the right-of-way.  [However, with] this 241 
project, we kept it 1 foot in, partially to give a buffer.” 242 
 243 
Jarrod referred to the project map and noted the Kwik Trip and the Abbey Road right-of-way 244 
have been annexed.  Jarrod said, “In order to install the sidewalk, we’re going to be matching 245 
into yards, and the driveways will need to be further matched in.  It will be somewhat 246 
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problematic with trying to match it in because we don’t have any police powers, so there may be 247 
sections that once we get out there to construct, there’s no way to construct it without going off 248 
the right-of-way to put it in.  We looked at the project with the sidewalk connection.  We did 249 
receive comments at the public information meeting.  The comments at the public information 250 
meeting were mainly [from] residents who live along this stretch of street.  Mainly, the 251 
residential parcels on the south end of this proposed project were to the point where they were … 252 
We had two different setups at the public information meeting.  Kevin got all the residential 253 
people, and I ended up with all the commercial people.  Kevin had a very interesting 254 
conversation with the people who live along there.  They were not in favor of the sidewalk.  255 
They don’t want to shovel it, and they don’t want to maintain it.  They really just didn’t want it.” 256 
 257 
Kevin said he is unsure if the residents totally opposed the sidewalk, noting that the citizens who 258 
opposed the sidewalk also opposed the project in general.  Kevin said, “Most of them were 259 
accepting, but [they were of the mindset that] if you’re going to do it on one side maybe you do 260 
it on the other.  It was probably 50-50, or maybe 60-40 against.  But everybody wasn’t against 261 
it.” 262 
 263 
Ald. Smith asked if a bicycle and pedestrian lane within the street has been considered so that the 264 
residents could keep their situation more similar to what it is now, but also provide some safety 265 
for multimodal transportation. 266 
 267 
Jarrod told Ald. Smith there would be sufficient space to install a bicycle lane if some of the 268 
parking was removed.  However, Jarrod also said he would not recommend putting pedestrians 269 
on the street.  Jarrod said, “I’ve talked to many of the Town [of Onalaska] residents who are 270 
along Abbey Road in the annex section.  We will probably come back to the January meeting 271 
and make decisions on whether the road will get connected and whether the traffic will be 272 
allowed to go through.  Part of the reason we wanted to get the decision tonight on the street 273 
cross section and the sidewalk installation is we will be bringing forward at the January Board of 274 
Public Works meeting a resolution for possible assessments.  That resolution, if passed forward, 275 
would then have a public hearing at the February meeting.  Before we even get into those 276 
assessments and get those things working out, I want to know whether the board wants to go 277 
forward with the proposed sidewalk.  I’m sure you’ll, for any of the assessments that the citizens 278 
who live along there, even though they’re not in the City of Onalaska, will be offered the chance 279 
to come in and offer input regarding the assessments.  They would be deferred until the time of 280 
annexation.  I just want to make sure when we’re going forward that we have a chance to make 281 
sure this is what the board wants to go forward with. 282 
 283 
The reason we went with this side is because the park is on this side.  We thought there might be 284 
some pedestrian traffic from the residential area that’s currently in the city where you have the 285 
Abbey Court Apartments going up, and Mr. [Terry] Weiland has built a couple of apartment 286 
buildings along Abbey Road.  There would be foot traffic up to the park.  I think with the 287 



Board of Public Works 
of the City of Onalaska 
Tuesday, December 4, 2018 
8 

Reviewed 12/6/18 by Jarrod Holter  
 

installation of the sidewalk, it would be better suited for pedestrian traffic.  We could stripe an 288 
edge line like we did along [County Road] PH.  It’s not a bike lane, but it’s an edge line that 289 
keeps the traffic more toward the center of the road.  We have done that previously.” 290 
 291 
Ald. Smith said she assumes the residents in that area currently must walk along the edge of the 292 
road to go to the park. 293 
 294 
Jarrod noted there currently is minimal traffic on the road and said, “That’s what the township 295 
people are going to bring back as an avenue of why the road should not be opened up.  I’ve been 296 
informing them that once the road is opened and we get full development in this area, I am 297 
envisioning probably in the neighborhood of 2,000 cars a day using the road.  I think the 298 
apartment facilities that are going to be along Abbey Court will generate some traffic.  I don’t 299 
think there is going to be as many cut-through cars as what the residents feel there will be.  But I 300 
still believe once it gets opened up – it might take five or eight years – but I think at some point 301 
you’ll probably have 2,000 cars a day.  Part of the design we are bringing forward, and will be 302 
brought forward at the public information meeting, we are proposing to put a three-way stop at 303 
Strawberry Road where the park is.  We also will be bringing that forward at some point.  And 304 
we are installing median islands at the stop signs at Strawberry Road, and we also are installing 305 
median islands at Holley Drive and the connection point with the previous city limits.  306 
Cloverdale [Road] had one, too.  We’re trying to put some traffic-calming in that residential area 307 
to keep the traffic slowed down.  We’re trying to make it so the speeds will be kept to a 308 
minimum for the residents.” 309 
 310 
City Administrator Rindfleisch said there had been a conversation regarding prohibiting trucks 311 
from utilizing that area as a cut-through. 312 
 313 
Jarrod told City Administrator Rindfleisch he is correct and said there is a proposal not to allow 314 
trucks past Commerce Road.  There also would be a ‘no trucks’ sign placed by the LB White 315 
entrance.  Jarrod said it also will be necessary to render a decision regarding the truck route 316 
along this route. 317 
 318 
Jarrod said, “What we’re looking for as a staff recommendation is, should we move forward to 319 
the public hearing with the sidewalk as part of it, and the street cross section that you see today?  320 
We will come back with a resolution at next month’s meeting showing those things.  Staff will 321 
bring forward a proposal through the resolution for not only water and sewer assessments and 322 
curb and gutter, but [also] sidewalk if it’s to be part of the project.” 323 
 324 
Fred asked Jarrod about the proposed cost of the sidewalk. 325 
 326 
Jarrod estimated the sidewalk assessment will be $5 per foot. 327 
 328 
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Fred inquired about the cost of constructing the sidewalk. 329 
 330 
Jarrod told Fred it will depend on the frontage and said the cost likely will be $5 per square foot. 331 
 332 
Kevin estimated the total cost of the project would be approximately $75,000. 333 
 334 
For clarification, Fred asked Jarrod and Kevin if they are looking at the city carrying $75,000 335 
that eventually would be recouped. 336 
 337 
Jarrod said, “It would be for a long time.  In talking to most of the people at the public 338 
information meeting, there were not a lot of people who were going to run in to be annexed.  But 339 
I think they will over time.” 340 
 341 
Ald. Smith said, “I think public safety is really important, and we have to look ahead.  From a 342 
cost perspective, it will have a cost now.  But the cost of safety is also very important.  To try to 343 
come back and do it again later will be even more costly.” 344 
 345 
Motion by Ald. Smith, second by Ald. Gjertsen, to approve proceeding with a public hearing for 346 
the Abbey Road Project street cross section, including sidewalk installation. 347 
 348 
Fred noted that a public hearing will be held, and he said, “I’m still being open to the fact we 349 
may not do it based on the fact that if a majority of the people want no part of it, I just don’t want 350 
to say, ‘Yes, we’re going to do it and that’s the way it’s going to be.’ ” 351 
 352 
City Administrator Rindfleisch noted the motion is to hold a public hearing for the Abbey Road 353 
Project street cross section, including sidewalk installation. 354 
 355 
Ald. Smith noted the board would be open to potentially removing sidewalk installation after the 356 
public hearing. 357 
 358 
On voice vote, motion carried. 359 
 360 
Item 10 – Review and consideration of Crestwood Lane Project street cross section 361 
 362 
Jarrod said that as part of the Crestwood Booster Station Project, city staff is looking at 363 
proceeding with reconstructing Crestwood Lane for the part that will be annexed as part of the 364 
Jacob Burch annexation.  Davy Engineering is currently working on a design for this project.  365 
Jarrod said, “This is an existing, narrow roadway [that is] very challenging for a design.  366 
Currently, portions of that roadway range anywhere from 14 to 22 feet in width.  We are 367 
proposing a 32-foot city street with curb and gutter.  We will have to move it around within the 368 
right-of-way, but we feel it can be done.  We’re using pretty much every available flat spot we 369 
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can find in the existing 66 feet of road right-of-way that’s out there.  We are proposing no 370 
sidewalk along this one.  The development above it will have no sidewalk.  There’s no physical 371 
way to grade it in there without extremely high costs.  We’ll have water and sewer assessments, 372 
and curb and gutter assessments proposed.  Staff is proposing a 32-foot wide street to go into that 373 
public hearing with, with curb and gutter.” 374 
 375 
Motion by Ald. Smith, second by Ald. Gjertsen, to approve proceeding with a public hearing for 376 
Crestwood Lane Project street cross section. 377 
 378 
On voice vote, motion carried. 379 
 380 
Item 11 – Review and consideration of sidewalk installation along Troy Street for 2019 381 
Utility Project 382 
 383 
Jarrod noted board members’ packets includes a map of proposed sidewalk along Troy Street.  384 
Sidewalk is not installed along Troy Street from State Trunk Highway 35 to 4th Avenue North.  385 
Jarrod said staff had proposed a sidewalk connection along Spruce Street for a project that 386 
occurred along that street; however, the sidewalk was not installed.  Jarrod said staff is seeking 387 
guidance regarding installing a sidewalk along Troy Street, and he noted that an off-street path 388 
running from Poplar Street to Riders Club Road and through the roundabouts was completed in 389 
2016 as part of the STH 35 project. 390 
 391 
Jarrod said, “Currently, we really don’t have any connections from the interior core of the city, 392 
the north end of the city sidewalk system, out to that off-street path that runs north-south up to 393 
the pool and back down toward the waysides and back down toward the Great River Landing.  394 
When you look at this area, there is existing sidewalk along the north side of Troy Street between 395 
East Avenue and Frances Court, which is the entrance into the mobile home park.  If you go on 396 
the south side of Troy Street between 4th Avenue and East Avenue, there is a large bank there.  It 397 
is a very difficult elevation terrain change.  In order to put a sidewalk along that area, it would 398 
take some pretty lengthy retaining wall to keep that bank up, and it would be very high in cost.  399 
We did look at the possibility of extending sidewalk from 4th Avenue back to Highway 35.  400 
When we looked at that, we would have to have sidewalk of pedestrian traffic cross at 4th 401 
Avenue from the existing sidewalk to the sidewalk on the south side.  With the retaining walls 402 
needed on the last block, we felt it wasn’t justified in trying to put the sidewalk in there.  We did 403 
look at putting the sidewalk on the north side of Troy Street, but if you drive along there, there’s 404 
a preexisting mobile home park that’s been in that area for nearly 50 years.  Those trailers are 405 
stacked up all the way along there, and it’s almost one large driveway for about three city blocks.  406 
The driveways that go in there, the cars are actually extending when they park onto the city right-407 
of-way.  If you put a sidewalk along that north side, we would be taking off all the parking at the 408 
trailer houses.  Staff did not feel that was a viable solution in that area. 409 
 410 
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We have looked at the grades of the sidewalk along Troy Street, and I think Kevin would concur 411 
it could be built as part of the project.  We will have total reconstruction and new curb and 412 
gutter, with grading of the right-of-way.  We have a deep storm sewer in there, so we’re basically 413 
going to have the whole thing torn up, anyway.  We’re looking forward to next month’s meeting.  414 
Once again, if we would want to move forward with this we would have to put a resolution 415 
together, bring it forward next month, and have a public hearing at the February meeting if we 416 
would so choose to move this forward.” 417 
 418 
Motion by Ald. Smith, second by Ald. Gjertsen, to proceed with a public hearing for sidewalk 419 
installation along the south side of Troy Street from 4th Avenue North to 2nd Avenue North for 420 
2019 Utility Project. 421 
 422 
On voice vote, motion carried. 423 
 424 
Item 12 – Review and consideration of sanitary sewer leak policy 425 
 426 
Jarrod noted an updated copy of the sanitary sewer leak adjustment policy has been included in 427 
board members’ packets.  Jarrod referred to the redline version on the second page and noted 428 
dates were added as the sanitary sewer ordinance will be changed to reflect the city will now 429 
utilize the winter (first) quarter and second quarter readings.  The following language has also 430 
been added: “Adjustments will also only pertain to that quarterly billing period and the time of 431 
the homeowner’s complaint, and will not include prior billing quarters and possible higher 432 
consumption during those periods.  This is a one-time adjustment per owner per property.” 433 
 434 
Motion by Ald. Gjertsen, second by Fred, to approve sanitary sewer leak policy. 435 
 436 
On voice vote, motion carried. 437 
 438 
Item 13 – Pay Estimates:  Strand Associates, Short Elliott Hendrickson, Inc., Gerke 439 
Excavating, Steiger Construction, Davy Engineering, St. Joseph Construction, Fowler & 440 
Hammer, Poellinger Electric, Fahrner Asphalt Sealers, and any other contractor/developer  441 
 442 

BOARD OF PUBLIC WORKS 443 
MONTHLY ESTIMATES 444 

 445 
December 4, 2018 446 

 447 
    Original 448 
    Contract   Change   Paid to  Due this 449 
Contractor   Amount   Orders   Date   Estimate 450 
 451 
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1.  STRAND ASSOCIATES 452 
     2018 SCADA Computer Install 453 
     Construction 454 
     Estimate #2    $   8,000.00  $     -     $   900.00  $   1,690.00 455 
 456 
2.  GERKE EXCAVATING 457 
     2018 Utility Project 458 
     Construction 459 
     Estimate #7    $   1,708,611.00$     72,196.96 $1,461,917.17 $   308,132.93 460 
 461 
3.  STEIGER CONSTRUCTION 462 
     2018 Misc. Concrete Project 463 
     Construction 464 
     Estimate #6    $   85,087.50  $     -      $   47,153.06 $   26,132.79 465 
 466 
4.  ST. JOSEPH CONSTRUCTION 467 
     Pond #17 468 
     Construction 469 
     Estimate #4    $   174,102.50 $     -      $   113,522.44 $   56,161.56 470 
 471 
5.  SEH INC. 472 
     Abbey Road 473 
     Design 474 
     Estimate #23   $   84,500.00  $     -      $   21,156.37 $   21,496.47 475 
 476 
6.  DAVY ENGINEERING 477 
     French Rd. Booster Station/Crestwood Ln. 478 
     Design 479 
     Estimate #3    $   126,490.00 $     -      $   21,140.05 $   16,284.96 480 
 481 
7.  POELLINGER ELECTRIC 482 
     Main St. & Sand Lake/12th Ave 483 
     Traffic Signal Project 484 
     Construction 485 
     Estimate #2    $   112,247.88$     14,320.69 $   52,250.00  $   74,318.57 486 
 487 
8.  FAHRNER ASPHALT SEALERS 488 
     2018 Polyfiber Crack Filling 489 
     Construction 490 
     Estimate #1    $   71,550.00  $     -      $   -   $   32,146.62 491 
 492 
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9.  STRAND ASSOCIATES 493 
     General Engineering – Theater Rd. 494 
     Design 495 
     Estimate #1    $   1,000.00  $     -      $   -   $   725.48 496 
 497 
10.  STRAND ASSOCIATES 498 
     Sand Lake/12th & Main Traffic Signal 499 
     Construction 500 
     Estimate #1    $   4,900.00  $     -      $   -   $   563.62 501 
 502 
11.  FOWLER & HAMMER, INC. 503 
     Main St. Concrete Repair 504 
     Construction 505 
     Estimate #1    $   10,000.00  $     -      $   -   $   5,798.20 506 
 507 
12.  STRAND ASSOCIATES 508 
     SCADA Remote Access 509 
     Design 510 
     Estimate #3    $   4,500.00  $     -      $   1,800.00 $   510.00 511 
 512 
13.  STRAND ASSOCIATES 513 
     2018 SCADA Enhancements 514 
     Design 515 
     Estimate #6    $   19,000.00  $     -      $   7,733.70 $   3,943.38 516 
 517 
14.  FAHRNER ASPHALT SEALERS 518 
     2018 Saw/Seal 519 
     Construction 520 
     Estimate #1    $   40,630.00  $     -      $   -   $   44,320.16 521 
 522 
15.  FAHRNER ASPHALT SEALERS 523 
     N. Kinney/East Main Concrete Repairs 524 
     Construction 525 
     Estimate #1    $   34,910.00  $     -      $   -   $   34,910.00 526 
 527 
16.  GERKE EXCAVATING 528 
     Main St. Water Main Repair 529 
     Construction 530 
     Estimate #1    $   10,000.00  $     -      $   -   $   5,432.00 531 
 532 
Jarrod noted he had distributed a new document this evening showing 16 pay estimates.  Thirteen 533 
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pay estimates were listed in board members’ packets.  Estimates from Fahrner Asphalt Sealers 534 
(Item Nos. 14 and 15), and Gerke Excavating (No. 16) have been added. 535 
 536 
Motion by Ald. Smith, second by Ald. Gjertsen, to approve the 16 pay estimates listed on a 537 
document dated December 4, 2018. 538 
 539 
Jarrod highlighted the following changes that were not included on the pay estimates included in 540 
board members’ packets: 541 
 542 

• Item No. 3:  Steiger Construction’s estimate increased to $26,132.79. 543 
• Item No. 4:  St. Joseph Construction is final. 544 
• Item No. 7:  Poellinger Electric’s change order amount increased to $14,320.69.  The 545 

final estimate is now $74,318.57. 546 
 547 
On voice vote, motion carried. 548 
 549 
Adjournment 550 
 551 
Motion by Ald. Gjertsen, second by Ald. Smith, to adjourn at 7:16 p.m. 552 
 553 
On voice vote, motion carried. 554 
 555 
 556 
Recorded by: 557 
 558 
Kirk Bey 559 


